FINAL

Former Naval Station Treasure Island

Restoration Advisory Board (RAB) Meeting Minutes

Meeting 181 23 February 2016

Community Restoration Advisory Board (RAB) Members in attendance:
Nathan Brennan, Becky Hogue, Alice Pilram (Community RAB Co-Chair),
Dale Smith

Department of the Navy and Regulatory Agency RAB Members in attendance:
Keith Forman, Navy RAB Co-Chair
Remedios [Medi] Sunga, California Department of Toxic Substances Control

(DTSC)
Myriam Zech, San Francisco Bay Regional Water Quality Control Board
(Water Board)
Other Navy and Regulatory Staff and Consultant Representatives in
attendance:
Dave Clark, Navy Raymond Schul, CB&I
Yashekia Evans, Tetra Tech, Inc. Nathan Schumacher, DTSC
Bill Franklin, Navy Joe Sevcik, Navy
John Hackett, Chicago Bridge & Tommie Jean Valmassy, Tetra
Iron (CB&I) Tech, Inc.
Kimberly Noble, Navy Chris Yantos, Navy
Julie Pettijohn, DTSC
Public Guests in attendance:
Bob Beck, Treasure Island Max Garcia, John Stewart
Development Authority (TIDA) Company
Erick Brown, Catholic Charities Carol Harvey, journalist

Kathryn Lundgren, resident

Welcome Remarks and Agenda Review

Keith Forman (Base Realignment and Closure [BRAC] Environmental
Coordinator [BEC]) opened the February 2016 RAB meeting for the Former
Naval Station Treasure Island (NAVSTA TI) held at the Casa de la Vista
(Building 271) on Treasure Island (TI). Mr. Forman introduced participants. Mr.
Forman reviewed the agenda (Attachment A), noting designated times for
community question and answer periods.

Old Business - RAB Minutes Approval

Minutes for meeting 180, December 2015, were presented for approval. Nathan

Brennan (RAB member) said he had a question about a statement in the minutes,

though not a correction. On page 6, there is a statement that the Navy no longer

owns any portion of Yerba Buena Island (YBI), and he asked if that statement is
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correct. Mr. Forman said that statement is correct. However, the Navy is
responsible for monitoring or cleanup for certain sites on YBIL.

Dale Smith (RAB member) provided edits. The RAB voted to approve the
minutes with Ms. Smith’s comments incorporated.

Old Business - BRAC Cleanup Team Update

Medi Sunga (DTSC) introduced DTSC’s Community Involvement Specialist,
Nathan Schumacher, and their new supervisor, Julie Pettijohn. Ms. Sunga said
DTSC, with the support of the California Department of Public Health (CDPH),
has reviewed numerous radiological documents since the last RAB meeting,
including the Avenue N Historical Stave Pipe Removal Work Plan, the Final
Status Survey Report for Building 3 and the radiological survey report for
wastewater lines downstream of Building 3. CDPH also issued a letter
recommending radiological free release for Bigelow Court, which is within
Site 12. In addition, DTSC completed its review of the Action Memorandum for
the Arsenic and Total Petroleum Hydrocarbon removal action on Gateview
Avenue.

Myriam Zech (Water Board) said her agency reviewed the Site 32 Record of
Decision, the Site 6 Remedial Action Work Plan, and the Proposed Plan/Draft
Remedial Action Plan for Site 12. Ms. Zech said the Water Board’s on-line
document repository, GeoTracker, is being updated and documents will soon be
easier to find. Anyone looking for a particular document who cannot find it on
GeoTracker should let Ms. Zech know so she can upload it or make it easier to
find. She noted that she is adding in document descriptions so documents do
not have to be downloaded and opened, only for the user to find it is not the
document sought.

New Business - Field Work Update: Site 12

Mr. Forman introduced Chris Yantos (Navy) to present the update on the field
work in Site 12 (Attachment B). Mr. Forman noted that this project is large, and
Mr. Yantos has provided updates at the previous four or five RAB meetings. Mr.
Yantos said there are three solid waste disposal areas: Westside, North Point, and
Bayside. He will provide an update of the work at all three.

December and January saw a lot of rainfall, limiting the amount of excavation
and scanning that could be done. As a result, work during those months focused
on disposal of the soil that had already been excavated and scanned.

Beginning with an update of North Point, Mr. Yantos said the area is divided
into four survey units. Debris has been completely removed from three of the
four survey units, and sampling continues. As mentioned at previous RAB
meetings, it was decided that Building 1235 must be demolished. Preparation for
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demolition, including radiological scanning and asbestos abatement, is complete,
and demolition of Building 1235 will begin soon.

Mr. Yantos showed photographs of the progress at North Point. To date, 18 low-
level radiological objects (LLRO) have been found at North Point.

Mr. Yantos moved on to the update of Bayside, which is about 65 percent
complete. Initially, the Navy expected to find debris at a depth of about 4 feet;
however, so far debris has been encountered to a depth of about 8 feet. To date,
69 LLROs have been found at Bayside. Mr. Yantos showed a photograph of the
excavation near Building 1205 on Bayside. This area is dry, and the photograph
shows the sidewalls and bottom of the excavation. The other survey units look
the same, but it is not possible to see the sidewalls and bottom because of
groundwater infiltration. The photograph showed small orange flags where the
project engineers marked the locations for collecting samples for chemical or
radiological analysis. Once the data from the samples are returned, the
excavation can be backfilled, depending on the results. Work remaining in the
Bayside area is excavation of the historical burn area, which is expected to be
about 8 feet below ground surface.

Mr. Yantos moved on to an update of SWDA Westside. In the past several
months, the Navy’s excavation work has been focused on what is referred to as
the 1321 deep waste area. As discussed at previous RAB meetings, the field team
installed slide railing to keep the excavation from collapsing. The excavation is
60 feet wide and 60 feet long, and the depth is increasing. To date, about 450
cubic yards of material has been excavated in this area, which makes the
excavation 35 percent complete.

Another component of the cleanup at Westside is screening for possible
munitions. A team of munitions experts is screening excavated material, and to
date 50 munitions-related items, all inert, have been found. Currently, it is
anticipated that the excavation at Westside will be to a depth of 12 to 14 feet.

All of the soil from the excavations is hauled to the northeastern corner of Site 32,
where it is laid out, dried, scanned and sampled. The soil that does not have
radiological detections is then loaded on trucks and hauled off site to a landfill in
Buttonwillow, California. So far, approximately 9,000 tons of soil have been
hauled off site.

Mr. Yantos reviewed the safety measures for this removal action work. When
trucks are loaded, a “spotter” stands next to the truck to ensure no soil is
dropped outside of the tarped area where the truck is parked for loading.
Wheels are brushed and the trucks are tarped once they are filled with soil.
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Mr. Yantos summarized the count of LLROs found to date. Island-wide, a total
of 813 have been found; 203 of them are from this removal action project. The
schedule includes backfill for all of the excavations by June, continuing off-site
soil disposal of stockpiled material through July, and project documentation in
August.

Becky Hogue (RAB member) asked when the fences on North Point and Bayside
will be taken down to allow through traffic on the street and open up more
parking. Mr. Yantos said those fences will remain in place through the backfill
period, so they will remain in place through July 2016.

Ms. Smith noted North Point is the site of the former incinerator. She asked if the
Navy is testing for heavy metals and dioxins based on historical incinerator use.
Mr. Yantos confirmed certain metals and dioxins are contaminants of concern
that are being investigated at the site. Ms. Smith asked about the health and
safety equipment for workers conducting asbestos abatement in preparation for
building demolition. Ray Schul (CB&lI) said workers wear the required safety
equipment, which includes a half-face respirator.

Ms. Smith asked how the sidewalls of the excavation will be sampled if a slide
rail is in place. Mr. Yantos said a 3-foot cut of the sidewall will be removed from
the exterior of the 60- by 60-foot box as part of the backfill process. Clean soil
and rock will be placed into that cutout area to separate it from the excavation
area. Mr. Yantos said that the slide rail excavation area is one specific excavation
area; however, the area surrounding that deep excavation will also be excavated
later. As a result, ultimately the remaining sidewall will be removed in a future
excavation.

Alice Pilram (Community RAB Co-Chair) asked how the Navy is disposing of
the rainwater that infiltrates the trenches. Mr. Yantos said the Navy is not
removing the water. The rainwater naturally settles out, so it has not been
necessary to pump it out of the trenches.

Kathryn Lundgren (community member) asked for the precise numbers of the
highest and the lowest radiological detections for the project. Mr. Schul said he
does not have that data with him. He will provide those values to the Navy.

Ms. Lundgren asked when the Navy will address the other burn area, located on
Westside Drive. Mr. Forman said that area is outside of this current project area.
The area Ms. Lundgren is referring to is covered under a Proposed Plan for Site
12. There will be a public meeting to discuss and take comments on the
Proposed Plan. The meeting will be at the RAB meeting location, the Casa de la
Vista, at 6:00 p.m. on Wednesday, March 30, 2016, and all residents are
encouraged to attend.
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Ms. Lundgren asked about the air and dust monitoring system the Navy is using.
She requested that the monitors be moved closer to the occupied housing. She
also requested that the heights of the monitors be varied to account for different
heights of residents and the different paths of the wind. Mr. Yantos said the air
and dust monitoring programs have been discussed at several past meetings, so
he does not have those slides. The program is designed to represent the most at-
risk receptor, which is the receptor within the work area or downwind from the
work. The height of the monitors is within the breathing zone, which is a
standard monitoring design based on the requirements of the Bay Area Air
Quality Management District. The field team also uses wind socks and a wind
rose to help select the best placement for the monitors. Mr. Yantos said
monitoring reports are available on-line if Ms. Lundgren would like to see the
site-collected data.

Ms. Lundgren said in 2007 someone came into her home and collected some type
of a swipe sample. She asked if there are plans to repeat that test, and if the
Navy could collect a sample of dust from her home. Mr. Forman said the Navy
does not have any plans for such testing. The Navy is following very
conservative protocols in the area of the work, which is appropriate and in
accordance with State of California and federal protocols. Ms. Lundgren said she
feels it would be appropriate for testing inside of homes and believes the
California Department of Public Health should require the Navy to do that.

New Business - Avenue N Wood Stave Pipe Investigation and Removal

Mr. Forman introduced Kimberly Noble (Navy) to provide the update
(Attachment C). Ms. Noble said she is new to Navy BRAC and pleased to be
presenting to the RAB for the first time. She is a hydrogeologist and served as a
radiological chemist early in her career.

Ms. Noble showed a map of the Avenue N wood stave pipe project area. The
pipe is an inactive storm drain line constructed of wood. It was installed in the
late 1930s, at a time when it was common to use wood for storm drains. The line
was decommissioned in the 1970s, and the easternmost portion of the pipe was
removed at that time. Concrete slurry was poured into the void left by the
removed portion of the pipe.

The objectives of the project were to locate, excavate, and then characterize the
wood stave pipe. Located above the wood stave pipe was a concrete swale,
which is a depression used to divert and convey water. The swale had to be
destroyed to access the wood stave pipe. The field team had to install a bypass
line for storm water before the swale could be destroyed. Ms. Noble showed a
photograph of the bypass line that was installed and said it worked exceptionally
well during the rainy weather.
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Ms. Noble said there are two electrical lines coming into an electrical transformer
that serve as the main electrical supply to Treasure Island near a portion of the
wood stave pipe. As a result, the field team did not disturb those areas and did
not excavate the portion of the wood stave pipe near the transformer.

Pre-construction work, including traffic controls, began in early December 2015.
Then, the bypass line was installed, the swale was removed, and the wood stave
pipe was excavated. As of this meeting, excavation is complete and all of the soil
has been scanned and samples have been sent for laboratory analysis.
Approximately 108 feet of wooden pipeline was removed, and 438 cubic yards of
soil was excavated. Ms. Noble showed photographs of pieces of the wood stave
pipe. Ms. Noble said the on-site activities will be completed by late March or
early April 2016.

Carol Harvey (journalist) asked if the pipeline area is visible to the public, or if it
is behind construction fences. Ms. Noble said it is behind construction fences.
Ms. Harvey asked what the site will look like when the project is complete. Ms.
Noble said a concrete swale will be rebuilt and the area will generally look just as
it did before.

New Business - Document Tracking Sheet and Field Schedule

Mr. Clark presented the Document Tracking Sheet (DTS) (Attachment D) and the
Field Schedule (Attachment E). The DTS is organized with radiological
documents listed first, and then the rest of the documents are listed by site. Mr.
Clark noted that field work will continue to be busy, with upcoming work at Site
6 and additional work within Site 12 under a different project, and then work at
Site 24. The Navy will continue to work with TIDA and the housing providers to
provide advance notice of street closures, traffic restrictions, and anything else
residents need to know about field work.

New Business - Co-Chair Announcements and Future Agenda Items

Ms. Smith noted extensive time is spent on updates about Site 12, but she would
like presentations on the other work being done and documents being prepared.
Mr. Forman said in 2015 the primary field work was within Site 12. He said the
Navy will provide future RAB presentations on other work, especially now that
there are several other upcoming projects.

Ms. Smith asked if the Navy would like hard copy documents that she is done
with or if she should give them to her local city to recycle. Mr. Clark said the
Navy is happy to take documents, or Ms. Smith can provide a list of what she
has. If the Navy already has a hard copy in the information repository, then it is
not needed and Ms. Smith can recycle as appropriate.
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Ms. Hogue asked how the Navy will let residents know of upcoming work,
including street closures. Mr. Forman said the Navy provides work notices and
fact sheets and uses the Nextdoor website that is used by many Treasure Island
residents. Ms. Hogue said the road closure near Avenue N that Ms. Noble
discussed was confusing to many residents. In addition to stating there will be a
road closure, Ms. Hogue asked that notice include why the road will be closed.

Ms. Pilram asked when the upcoming Proposed Plan community meeting will be
held. Mr. Forman said the Site 12 Proposed Plan/Draft Remedial Action Plan
public meeting will be held from 6:00 p.m. to 7:30 p.m. on Wednesday, March 30,
2016. A notice for the meeting along with the Proposed Plan/Draft Remedial
Action Plan document will be distributed to the full mailing list.

Mr. Forman said, as noted at previous RAB meetings, that the opportunity to use
the Casa de la Vista for RAB meetings is limited because the city will soon begin
redevelopment projects in this area. However, the April RAB meeting will be at
the Casa de la Vista, and the Navy is working with TIDA to find an alternative
on-island venue for future meetings.

Community Question and Answer Period

Ms. Harvey said she was walking near the area of former Building 233 and there
are still radiological signs on the fences, though Mr. Clark had stated that the
Building 233 Final Status Survey document is complete. She asked when that
document was completed, and why radiological signs remain in place. Mr. Clark
said the Building 233 document was finalized in December 2014. Mr. Forman
said there is follow-on work in the area, and that is why the signs remain in
place. He offered to meet Ms. Harvey at the information repository in Building 1
and help her find the document.

Ms. Harvey asked why there are radiological signs near Site 32, and if that is
where the training ship USS Pandemonium was located. Mr. Forman reminded
Ms. Harvey that Site 32 is a staging area for the soil removed from the solid
waste disposal areas within Site 12, which is the subject of the updates provided
by Mr. Yantos. The soil is screened there before it is disposed of off- site.

Ms. Harvey asked when Building 1321 was demolished. Mr. Schul said Building
1321 was demolished in 2014, in what is known as Phase II of this cleanup project
in Site 12.

Ms. Harvey announced that she has uploaded 2 years” worth of RAB videos to
her YouTube channel — carol harvey sf. She said anyone who wishes to watch
the videos of these meetings is welcome to do so.
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Closing Remarks
Mr. Forman thanked everyone for attending. The next RAB meeting will be
Tuesday, April 19, 2016. The meeting was adjourned at 8:52 p.m.

Action Items

# | Action Item Due Date Status
Provide a Site YF3 Presentation During 2016 Pending
Provide the highest and lowest April 2016 Email sent from
radiological detections (in Navy Public
millisieverts) for this Site 12 Affairs Officer on
project to Kathryn Lundgren. 4/12/16.

23 February 2016 RAB Meeting Handouts
NAVSTA TI RAB Meeting No. 181 Agenda

Attachment A:
Attachment B:
Attachment C:

Attachment D:
Attachment E:

Site 12 Field Work Update

Removal and Final Status Survey of Historic Avenue “N”

Wood Stave Pipe
Document Tracking Sheet
Field Schedule
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AGENDA
NAVAL STATION TREASURE ISLAND
ENVIRONMENTAL RESTORATION ADVISORY BOARD MEETING
Tuesday, 23 February 2016
Casa de la Vista Building 271, Treasure Island
MEETING NO. 181

I. WELCOME REMARKS AND AGENDA REVIEW
7:00-7:05 Welcome, Introductions
Lead: Keith Forman, Navy Co-Chair

7:05-7:10 Agenda Review
Lead: Alice Pilram, Community Co-Chair

Il. OLD BUSINESS
7:10 -7:20 RAB meeting Minutes Approval Meeting 180
Lead: Keith Forman, Navy Co-Chair

7:20-7:30 BRAC Cleanup Team Update
Leads: DTSC and Water Board

1. NEW BUSINESS

7:30-8:00 TI Field Work Update: Site 12
Lead: Chris Yantos
Presentation Q&A : RAB
Presentation Q&A : Community

8:00-8:20 Avenue N Wood Stave Pipe Investigation and Removal
Lead: Kimberly Noble
Presentation Q&A : RAB
Presentation Q&A : Community

8:20-8:30 Document Tracking Sheet and Field Schedule
Lead: Dave Clark, Navy

8:30-8:40 Co-Chair Announcements and Future Agenda Items
Leads: Alice Pilram and Keith Forman

IV. COMMENTS ON NON-AGENDA ITEMS
8:40-9:00 Community Question and Answer Period
Lead: Keith Forman, Navy Co-Chair

9:00 Adjourn

Page 1 of 2



Next Regular Meeting: No March 2016 Meeting

7:00 pm Tuesday, April 19, 2016 location Casa
de la Vist

Next Treasure Island Citizen’s Advisory Board (CAB) Meeting: See the web site for latest dates
and times for future meetings: www.sftreasureisland.org

Next Interim RAB Community Member Conference Call: 7:00 p.m. Tuesday, 29 March
2016

Navy BRAC Web Site:_http://www.bracpmo.navy.mil (click on map for Treasure Island)

*Navy San Diego Office Address:

Director

Navy BRAC PMO West

33000 Nixie Way

Building 50, Attention Keith Forman
San Diego, CA 92147

Keith Forman: *(619) 524-6073
Local phone number (unchanged) (415) 308-1458

*Note, this address and phone are new as of July 20, 2015
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Site 12 Field Work Update
Westside/ Bayside/ North Point

NAVAL STATION TREASURE ISLAND
SAN FRANCISCO, CALIFORNIA

Restoration Advisory Board Meeting
February 23, 2016

BRAC PMO West

Presentation Overview - What you will hear today!

Site 12 Field Work Update

« Project Status: North Point
* Project Status: Bayside
* Project Status: Westside
Building 1321 “Deep Waste Area” Excavation
¢ Waste Disposal:
— Low Level Radiological Waste (LLRW)
— Soil Disposal
« Safety Measures During Soil Disposal
« Activity Schedule

BRAC Program Management Office.

February 2016




Project Status: Disposal Area North Point

Site

Preparation & Additional
Building Debris Demolish Site
Installation Demolition Removal Bldg. 1235 Restoration
COMPLETE COMPLETE ONGOING PLANNED PLANNED
° ° ° ° °
Utility Former Backfill Chemical & Backfill DEMOB
Clearance Soil Removal Radiological Placement
COMPLETE COMPLETE Sampling ONGOING
ONGOING
« Significant weather impacts in Dec and Jan slowed excavation
« Soil excavated : 7,878 cubic yards (75% complete)
« Completed removal of deep debris in 3 of the 4 survey units
* Debris ranges from 8 to 11 feet deep
*Building 1235
« Completed rad survey and asbestos abatement on Feb 22
» Demolition scheduled week of Feb 29
*Backfilled 2 of 4 survey units
« 18 rad objects removed from Disposal Area North Point
3 BRAC Program Management Office. February 2016
Project Status: Disposal Area North Point
Site
Preparation & Additional
Fence Building Debris Demolish Site
Installation Demolition Removal Bldg. 1235 Restoration
COMPLETE COMPLETE ONGOING PLANNED PLANNED
[ ] [ ] [ ] [ ] [ ]
Utility Former Backfill Chemical & Backfill DEMOB
Clearance Soil Removal Radiological Placement
COMPLETE COMPLETE Sampling ONGOING
ONGOING
4 BRAC Program Management Office. February 2016




Building 1235: Radiological Survey

Radiological surveys performed on exterior of building Floors and walls were rad surveyed and cleared

BRAC Program Management Office. February 2016

Building 1235: Asbestos Abatement

Building 1235 Asbestos Abatement - Sealing all windows and doors to create negative air
pressure conditions indoors so no material can escape.

BRAC Program Management Office. February 2016




Project Status: Disposal Area North Point

Upcoming Work:

» Complete deeper debris removal in the remaining survey unit (1 of 4)

* Feb 2016 — Building 1235 demolition
* March 2016 — Debris removal beneath Building 1235
» Collect samples and backfill excavated areas

Excavating remaining debris identified in Survey Unit 3
Excavation continues until all debris (cables, bottles, welding rods, metal pieces) is removed.

7 BRAC Program Management Office.

February 2016

Project Status: Disposal Area Bayside

Building
Survey & Soil
Demolition Excavation
COMPLETE ONGOING

Backfill
Placement &
Compaction
ONGOING

Site Preparation &
Fence Installation
COMPLETE

Utility Parking Lot
Clearance Installation & Street
COMPLETE Closure (Aug 2015)
COMPLETE

Chemical & Site
Radiological Restoration

Sampling PLANNED
ONGOING

« Soil excavated : 8,245 cubic yards (63% complete)

« Radiological surveys and confirmation sampling ongoing
« All four concrete building foundations rad cleared

« Backfill of Survey Unit 1 complete

¢ 69 LLROs removed from Disposal Area Bayside

DEMOB

8 BRAC Program Management Office.

February 2016




Project Status: Disposal Area Bayside

Building Backfill
Site Preparation & Survey & Soil Placement &
Fence Installation Demolition Excavation Compaction
COMPLETE COMPLETE ONGOING PLANNED DEMOB
® [ ° [ ) [
Utility Parking Lot Chemical & Site
Clearance Installation & Street Radiological Restoration
COMPLETE Closure (Aug 2015) Sampling PLANNED
COMPLETE ONGOING
9 BRAC Program Management Office. February 2016

Project Status: Disposal Area Bayside

Marked out chemical confirmation

sample locations

Survey unit 7 in front of Building 1205

“Historic Burn Area” boundary staked out in preparation

for additional excavation \

“Historic Burn Area” to be excavated within Disposal Area

Rad and chemical samples verified bottom and sidewalls are Bayside
clean
10 BRAC Program Management Office. February 2016




Project Status: Disposal Area Bayside

Upcoming Work:

« Continue backfill of remaining survey units

*Removal of deeper debris and rad objects at “Historic Burn Area”
*Radiological survey and confirmation sampling

Survey unit 1 at Bayside (former building 1213 area) is backfilled using clean fill.

11 BRAC Program Management Office. February 2016

Project Status: Disposal Area Westside

Fence

Install, Rad Waste
Clearing & Soil Storage Foundation Backfill
Grubbing Excavation Containers Removals Placement
COMPLETE ONGOING COMPLETE ONGOING PLANNED DEMOB
[ ] [ ] [ ] [ ] (] [ )
Survey, Building Deep Chemical site
Utility Survey & Waste and Rad Restoration
Capping & Demo Bldg. 1321 Sampling PLANNED
Clearance COMPLETE ONGOING ONGOING

COMPLETE

* FOCUS: Former building 1321 deep waste area

« Completed installation of slide rail system to safely excavate deep waste area
in Building 1321 footprint

 Soil excavated : 450 cubic yards (~35% complete)

» Segregated 50 inert munitions items from waste

« Completed rad scan, sampling, and removal of 5 concrete building foundations
» Completed offsite shipping of sorted rad waste storage containers

» 116 LLROs removed from Disposal Area Westside

12 BRAC Program Management Office. February 2016




Project Status: Disposal Area Westside

Fence

Install, Rad Waste
Clearing & Soil Storage Foundation Backfill
Grubbing Excavation Containers Removals Placement
COMPLETE ONGOING COMPLETE ONGOING PLANNED DEMOB
[ [ ° o [ o
Survey, Building Deep Chemical Site
Utility Survey & Waste and Rad Restoration
Capping & Demo Bldg. 1321 Sampling PLANNED
Clearance COMPLETE ONGOING ONGOING
COMPLETE
13 BRAC Program Management Office. February 2016

Project Status: Disposal Area Westside

Upcoming Work:

« Complete debris removal in deep
waste area (Building 1321 area)

¢ Survey and clearance of deep waste
area (Building 1321 area)

« Complete removal of the remaining
two building foundations (former
buildings 1319 and 1323)

« Backfill of deep waste area (Building
1321 area)

Installing slide rail within the deep waste disposal area to ensure
safe excavation to deep depths (14 feet). Ropes are used to
guide the support beams into place.

14 BRAC Program Management Office. February 2016




Project Status: Disposal Area Westside

Debris removed from the deep waste area (Building 1321
area). Debris and soil must be dried before it is
radiologically scanned.

Excavation within slide rail: chain, metal, welding rods, etc. are
removed

15 BRAC Program Management Office. February 2016

Low-level Radiological Waste (LLRW)

» To date, 49 roll-off bins
(~735 cubic yards) have
been filled with low-level
radiological waste (LLRW)

* LLRW bins are loaded with
material that does not meet
the stringent soil release
criteria

* Bins are transferred to
Treasure Island LLRW
waste contractor for offsite
disposal

Loading of bin with material from deep waste area (Building
1321 area)

16 BRAC Program Management Office. February 2016




Soil Disposal: Loading and Haul-Out

5,390 cubic yards
(approx. 9000 tons)
of waste soil has
been loaded and
hauled off site

397 trucks
Soil was disposed
offsite at the Clean

Harbors facility in
Buttonwillow, CA

Loading of waste at Site 32

17 BRAC Program Management Office. February 2016
Soil Disposal: Loading and Haul-Out
Hauling from Site 32
20-40 trucks per day were filled and transported soil to the offsite facility.
18 BRAC Program Management Office. February 2016




Safety Measures during Soil Disposal: Spotting, Tarping, &
Truck Cleaning

Cleaning tires on trucks prior to leaving the site.

Truck being guided to loading position by a spotter.

Tarping of load prior to leaving the site.

19 BRAC Program Management Office. February 2016

Activity Schedule: Monthly Look Ahead

February March April May June July

North Point

Excavation: Debris/Impacted Soil
Backfill

Excavation: Beneath Bldg 1235
RSY Pad Construction/Operations
Bayside

Excavation: Clean Backfill
Excavation: Buffer Backfill
Excavation: Impacted Soil
Backfill

Excavation: Burn Area

RSY Pad Operations

Westside

Excavation: Deep Waste Area
Backfill

RSY Pad Operations

Site 32/Bigelow Crt

RSY Pad Processing

Dust and Air Monitoring

20 BRAC Program Management Office. February 2016




Low Level Radiological Object (LLRO) Status Update

» 813 LLROs overall at Treasure Island to date
« Since Site 12 field work started (May 2015), 203 LLROs have been
extracted and removed:
*Building 1321 Deep Debris Boxes: 87 LLROs
*SWDAs: 116 LLROs

21 BRAC Program Management Office. February 2016

Schedule of Milestones

May 2015 — Excavations Started

May 2016 — Excavations Complete

May 2016 — Radiological Field (Final Status) Surveys Complete
June 2016 — Soil Pad Processing Complete

June 2016 — Site Restoration Complete

July 2016 — Waste Disposal Complete

Aug 2016 — Final Status Survey Report

Aug 2016 — Final Remedial Action Completion Report

Artistic renderings from TIDA website

22 BRAC Program Management Office. February 2016




Contact Information

Keith Forman,
Navy BRAC Environmental Coordinator (BEC)

Work phone: (619) 524-6073
Local phone: (415) 308-1458
E-mail: keith.s.forman@navy.mil

Website: www.bracpmo.navy.mil

23
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REMOVAL AND FINAL STATUS SURVEY OF HISTORIC AVENUE
“N” WOOD STAVE PIPE

NAVAL STATION TREASURE ISLAND,
SAN FRANCISCO, CALIFORNIA

RAB Meeting
February 23,2016

Presentation Overview

« Site Background

* Project Tasks and
Objectives

*Work Progress
*Upcoming Work
 Contact information
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Site Background

The Navy is investigating an inactive
storm drain line for possible
radioactive contamination.

—_——

The storm drain line was
decommissioned in the mid-1970s
when the current storm drain lift station
and drainage swale were installed.
During decommissioning activities, a
portion of the eastern-most inactive
storm drain line was removed and the
void space was backfilled; the
remaining portion of the storm drain
line was partial filled with concrete.

The historic drain line is constructed of
wood staves (similar to a wooden
barrel), which was typical of the initial
infrastructure at Treasure Island.

BRAC Program Management Office. February 2016

Project Tasks and Objectives

Project Tasks

« Install a sewer bypass line
(shown at left)

* Remove concrete swale
Remove soil and inactive pipe

e Sample and survey materials

» Backfill and restore site

Objective:

* Locate, excavate, and
characterize the inactive pipe
and its associated materials for
possible radium contamination.

e Conduct radiological surveys on
the pipe and soil surrounding the
pipe to support characterization
and release of the project area.

BRAC Program Management Office. February 2016




Profile View of Excavation Area
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Cross Section View of Excavation Area
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Work Progress

e 12/11/2015: Completed site set up

e 12/11/2015: Traffic detours on Avenue
M, Avenue N, and California St. putin
place

**Traffic detours will be enforced through duration of
field work Dec 2015 through March 2016**

e 01/07/2016: Finished the swale bypass
e 01/12/2016: Finished removing the

concrete swale west and east sections Example of road closure signs on California St.

e 02/02/2016: Completed soil
and pipe excavation in the
west and east ends

« Total Length Excavated
=108 ft
e Approximate amount of

removed material = 438
Example of fence line signs showing that the construction area and bi d
contact information cupic yards

BRAC Program Management Office. February 2016

Work Progress

Removal of drainage swale above inactive pipe Completed excavation looking to the east

BRAC Program Management Office. February 2016




Work Progress

Excavation was
performed in two
sections: East and
West:

East Section:

* Approximately 12
ft long

¢ 48 yd3 of
material removed

West Section:

* Approximately 96
ft long

e 390 yd3 of
material removed

Data collected to
date indicate NO
CONTAMINATION

9 BRAC Program Management Office. February 2016
Current Status of Work
10 BRAC Program Management Office. February 2016




Current Status of Work

11 BRAC Program Management Office. February 2016
Current Status of Work - Excavation
Loading soil from excavation Stockpiled steel bands removed along the length of the excavation
12 BRAC Program Management Office. February 2016




Current Status of Work - Excavation

Radiation survey of soil removed from eastern section of excavation

Radiation survey of wood fragments from

Tongue and groove construction of wooden pipe line eastern section of excavation

13 BRAC Program Management Office. February 2016

Current Status of Work - Sampling

Left and Top Right: sampling concrete for rad and chemical characterization

Bottom Right: collecting static readings on wood pieces pulled from the pipe
structure for analysis.
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Upcoming Work

« Excavated soil and debris will be surveyed and sampled for radioactive
contamination

* Documentation of sample results to support site characterization and release of
the project area.

« Backfilling and site restoration

Stockpiled clean materials for use as backfill

15 BRAC Program Management Office. February 2016

Activity Schedule - 3 Month Look Ahead

February March April

Wood Stave Excavation

Excavation: Clean Material

Excavation: RAD Impacted Material
Excavation: Wood Stave Pipe
Stockpile Reuse Sampling

RSY Pad Construction
RSY Pad Processing
Confirmation Sampling

Radiological Screening Yard

Air Monitoring
Backfilling
Concrete Swale Restoration
FSS Reporting
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Traffic Detour Map
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Questions?
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Contact Information

Keith Forman,
Navy BRAC Environmental Coordinator (BEC)

Work phone: (619) 524-6073
Local phone: (415) 308-1458
E-mail: keith.s.forman@navy.mil

Website: www.bracpmo.navy.mil
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Naval Station Treasure Island

Environmental Cleanup Program
Document Tracking Sheet
February - July 2016

DRAFT RTC FINAL
Agency Comments 2
8 % o % Preliminary | Resolve and )
E Document Title & Information 5 ADrar:I tio g 8 O | & °>“ RTCs t_o Concur on AFmil tio Comments
5 gencies 1 Date Due Ble 5 L1 E] 2| Agencies RTCs gencies
glal (o] e
<§( = a
Radiological Reports
FSS Report for Building 3 © igﬁ;gf:fzre:r;::mob to
1 |JrRPM: Kimberly Noble § 10/15/15 | v | 11/28/15 | v | X|v 1| 01/15/16 |v | 02/26/16 03/04/16 material data set
PM: John Baur, Gilbane
Historic Avenue N Storm Drain Removal WP o
RPM: Kimberly Noble é‘ 10/15/15 |v | 11/13/15 |v X v 11/19/15 | v | 11/25/15 | v | 12/15/15
PM: John Hackett, CB&I
Scoping Survey of Wastewater Lines Downstream
ffrom Former Bldg 233 Report - Part | ©
2 Irpm: Kimberly Noble § 12/30/15 | v | 03/04/16 v 2 ] 03/18/16 04/01/16 04/11/16
PM: John Baur, Gilbane
FSS Report for Historic Avenue N Storm Drain ~
3 RPM: Kimberly Noble é‘ 04/01/16 05/02/16 3| 05/16/16 05/30/16 06/09/16
PM: John Hackett, CB&I
FSS Report for Storm/Waste Water Lines - Part Il ~
4 |RPM: Kimberly Noble é‘ 03/21/16 04/20/16 4 | 05/12/16 05/26/16 06/06/16
PM: Lisa Bercik, CB&I
FSS Report for Site 6 o
5 RPM: Louie Cardinale S | 02722716 | v | 03/23/16 5| 04/02/16 04/16/16 05/06/16
PM: Shanti Montgomery, TtEC °
FSS Report for Northeast Corner ~
6 RPM: Kimberly Noble é‘ 04/01/16 05/02/16 6 | 05/16/16 05/31/16 06/10/16
PM: Lisa Bercik, CB&I
FSS Report for Catch Basins ~
7 RPM: Kimberly Noble é‘ 04/15/16 05/16/16 7 | 05/31/16 06/14/16 06/24/16
PM: Lisa Bercik, CB&I
FSS Report for Site 32A © :\ZEEZ nt; zf:“zct
8 RPM: Kimberly Noble § 04/29/16 05/31/16 8 | 06/14/16 06/28/16 07/08/16
PM: John Baur, Gilbane
FSS Report for Site 24 (Building 342, Lot 69) ~
9 RPM: Kimberly Noble é‘ 04/01/16 05/03/16 9 | 05/25/16 06/01/16 06/10/16
PM: Lisa Bercik, CB&I
FSS Report for Site 20 ~
10 JRPM: Kimberly Noble é‘ 04/15/16 05/16/16 10| 06/07/16 07/07/16 07/18/16
PM: Lisa Bercik, CB&I
Site 30 Radiological WP/SAP Addendum ~
11 |RPM: Louie Cardinale 3 | 02/08/16 | v | 03/08/16 X 11] 03/11/16 03/14/16 03/22/16
PM: Lisa Bercik, CB&I °
Site 31 Data Gaps Investigation WP/SAP <
12 |RPM: Louie Cardinale 3 | 01/06/16 | v | 02/23/16 X|v 12] 03/01/16 03/08/16 03/21/16
PM: Lora Battaglia, CB&| °
FSS Report for Site 30/30N/30S ~
13 JRPM: Louie Cardinale 3 | oer27/16 07/27/16 13| 08/06/16 08/13/16 08/29/16
PM: Lisa Bercik, CB&I °
FSS Report for Site 31 <
14 JRPM: Louie Cardinale 3 | 0s/09/16 09/12/16 14| 09/26/16 10/08/16 10/20/16
PM: Lora Battaglia, CB&I °
Site 6
RD/RAWP o
15 JRPM: Bryce Bartelma § 12/11/15 | v | 01/11/16 v |v|v 02/24/16 03/10/16 04/01/16
PM: Ted Tyler, CE2 Kleinfelder
Site 12
TCRA WP ©
16 |RPM: Bryce Bartelma § 03/11/16 04/11/16 04/25/16 05/09/16 05/30/16
PM: Ted Tyler, CE2 Kleinfelder
PP/RAP »
17 |RPM: Bryce Bartelma & 12/30/15 | v | 01/29/16 |v |[v|v 02/19/16 03/04/16 03/21/16
PM: Karen Miller, Helios

Last modified: 2/23/2016
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Naval Station Treasure Island

Environmental Cleanup Program

Document Tracking Sheet
February - July 2016

DRAFT RTC FINAL
Agency Comments 2
8 % o % Preliminary | Resolve and )
E Document Title & Information 5 Alzjr;:[c[ice)s Date Due g 8 O ? ; °>“ RTCs t_o Concur on AFglr;ilctiZs Comments
3] = E % z|5 S Agencies RTCs
<§( = a

Site 24
ROD/RAP o
RPM: Danielle Janda § 05/06/15 |v | 06/05/15 v |v|v v 07/27/15 |v | 11/23/15 |v | 12/10/15 | v
PM: Jean Michaels, TriEco-Tt
RD/RAWP o

18 |RPM: Mukesh Mehta 8 | 03/08/16 04/05/16 05/03/16 06/09/16 06/23/16
PM: Carrie Ross, Parsons °
Site 32
ROD/RAP ©

19 |RPM: Kimberly Noble § 12/22/15 | v | 02/16/16 |v 03/17/16 04/14/16 04/28/16
PM: Karen Miller, Helios
Other Reports
2016 Finding of Suitability to Lease (FOSL) ©

20 JRPM: Sarah Ann Moore 8 TBD TBD TBD TBD TBD
PM: Dennis Kelly, TriEco-Tt °
Finding of Suitability to Transfer (FOST) 5

21 JRPM: John Hill i TBD TBD TBD TBD TBD
2016 Basewide LUC Inspection Report ©

22 |RPM: Kimberly Noble "‘8’ 03/16/16 04/15/16 04/29/16 05/13/16 05/27/16
PM: Jessica O'Sullivan, TriEco-Tt
2015 Basewide GW Monitoring Report

23 RPM: Louie Cardinale H 07/20/16 08/17/16 08/31/16 09/26/16 10/14/16
PM: Patrick Hamner, Trevet

v Production or review of document is complete. Abbreviations:
X Received notification of no comments or CTO/DO = Contract task order/delivery order RD = Remedial design

comments deferred to other agency.
Grey shading indicates the document is finalized.

Blue shading indicates agency review comments are
due within the next 60 days or are outstanding.

Yellow shading indicates documents that will be issued
draft or final within the next 60 days.

Last modified: 2/23/2016

DTSC = Department of Toxic Substances Control
EPA = U.S. Environmental Protection Agency
FS = Feasibility study

FSS = Final status survey

LUC = Land use control

NA = Not applicable

NTCRA = Non-time critical removal action
PCSR = Post-construction summary report
PM = Project manager

PP = Proposed plan

RACR = Remedial action completion report
RAP = Remedial action plan

RAWP = Remedial action work plan

Page 2 of 2

ROD = Record of decision

RPM = Remedial project manager

RTC = Response to comments

SAP = Sampling and analysis plan

SWDA = Solid waste disposal area

TBD = To be determined

TCRA = Time-critical removal action

TICD = Treasure Island Community Developers
TIDA = Treasure Island Development Authority
TPH = Total petroleum hydrocarbons

TSP = Task specific plan

Water Board = Regional Water Quality Control Board



Naval Station Treasure Island
Navy Field Schedule
February - July 2016

. L . Navy RPM
Field Dat
Item Activity and Investigation Area ie ates (Confractor) Complete
Site 6
1 Remedial Action Stgrt: 04/04/16 Bryce Bgrtelma
Finish:  05/06/16 (CE2 Kleinfelder)
Site 12
2 Phase Il Non-Time Critical Removal Action §t§1rt: 05/12/15 Chris Yantos
Finish:  06/07/16 (CB&I)
3 Time Critical Removal Action Start:  06/14/16 Bryce Bartelma
(Gateview, Discrete Areas, Halyburton) Finish:  01/09/17 (CE2 Kleinfelder)
Site 24
4 Soil Gas Data Gaps Investigation §t§1rt: 07/13/15 Mukesh Mehta
Finish:  05/13/16 (Trevet)
5 Remedial Action §t§1rt: 06/27/16 Mukesh Mehta
Finish:  11/11/16 (Parsons)
Site 31
6 Final Status Survey - Additional Field Work _St?rt: 03/14/16 Louie Cardinale
Finish:  05/18/16 (CB&I)
Other
S . Start:  12/07/15 Kimberly Noble
7 Historic Avenue N Storm Drain Removal Finish:  03/18/16 (CB&l)
. o Start:  03/14/16 Louie Cardinale
8 Basewide Groundwater Monitoring Finish:  03/18/16 (TBD)
Abbreviations:
v Field work is complete Yellow shading indicates field activities that will start
RPM Remedial project manager or finish within the next 60 days.
TBD To be determined

Grey shading indicates field activities are complete.

Date Last Revised: 2/23/2016 lofl
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